

Date	Task List	Description	Deliverables
17/01 - 01/02/2024	<u>Module: Project Planning</u> 1. Presentation meeting - Everyone 2. Definition of the requirements, technologies and the main concept of the project - Everyone 3. GitHub Repository	Initial presentation of the project and given requirements. Definition of technologies to be used in the project.	-
01/02 - 13/02/2024	<u>Module: Architecture and Development</u> 1. Architecture skeleton - all 2. Beginning the development of the prototype in Figma - Daniel e José 3. Research into SAML authentication to use with UA's idp - Rodrigo & Pedro 4. Setup of Github Project for team management	Definition of the project's architecture. Creation of the project repository and Github project. Research into legacy systems and workflows to be used in the project.	
14/02 - 19/02/2024	<u>Module: Development and Documentation</u> 1. Initial setup of the development infrastructure - Pedro e Rodrigo 2. Begin documentation of BackEnd	Setup of the project development infrastructure.	
19/02 - 26/02/2024	<u>Module: Presentation, Development and Documentation</u> 1. Initial backend implementation of models and endpoints - Rodrigo & Pedro 2. Initial development of authentication module - Rodrigo 3. User stories, actor and Use Case diagram's - João 4. Continue with the documentation of BackEnd; 5. Finish prototype - Daniel & José 6. Setup of microsite - Daniel & João 7. Preparation of 1st milestone deliveries and presentation - Everyone	End of Milestone 1 Start of the backend implementation of the project. Finish the Figma Prototype	1. Project Calendar; 2. M1 Presentation.
27/02 - 05/03/2024	<u>Module: Development and Testing</u> 1. Initial development of FrontEnd - Daniel Madureira & José & João 2. Further work into backend development - Pedro & Rodrigo 3. Perform usability tests - Everyone		
06/03 - 12/03/2024	<u>Module: Presentation, Analysis, Authentication and Development</u> 1. Preparation of the 2nd milestone deliveries and presentation - Everyone 2. Analysis of the results from the usability tests and improvements - Everyone 3. Deployment of a alpha version of the project - Everyone 4. Finish authentication mechanism (dependent on STIC) - Rodrigo		1. M2 Presentation;
13/03 - 19/03/2024	Improvements on the BackEnd and FrontEnd - Everyone		
20/03 - 26/03/2024	Continue working on BackEnd and FrontEnd and fix possible existing bugs - Everyone		
27/03 - 02/04/2024	Easter Holiday		
03/04 - 09/04/2024	<u>Module: Deploy</u> Deployment of a beta version of the project - Everyone		
10/04 - 16/04/2024	<u>Module: 3rd Milestone</u> 1. Preparation of the 3rd milestone deliveries and presentation - Everyone		1. M3 Presentation;
17/04 - 23/04/2024	<u>Module: 3rd Milestone</u> 1. Continue of the 3rd milestone - Everyone		1. M3 Presentation;
24/04 - 30/04/2024	Academic Week		
01/05 - 07/05/2024	<u>Module: Deploy</u> 1. Final Deployment and bug fixing - Everyone		
08/05 - 14/05/2024	<u>Module: Small features and Development</u> 1. Work on features that are not core to a MVP 2. Fix possible bugs related to the deployed website		1. Technical report draft hand-in
15/05 - 21/05/2024	<u>Module: Enhance all documentation</u> 1. Complete back and frontend documentation 2. End side features development		
22/05 - 28/05/2024	<u>Module: Video Demo + poster for students@DETI</u> 1. Prepare all necessary documents- Everyone		1. Video 2. Poster 3. Technical report hand-in
29/05 - 04/06/2024	<u>Module: Final presentation</u> 1. Prepare presentation		1. M4: Presentation